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ESTIMATE RUN 08/07/2002

ESTIMATE SUMMARY 16:39:22

CONTID: C12319         ESTIMATE NO: 0007 PROG 1999

PCN: 12319-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

S.H. 85 & Titan Rd. Inter. PERCENT TIME:

PROJECT NO: STA 0852-082                  

S.H. 85 & Titan Rd. Inter.

NAME OF ROAD: SH 85

PROJECT COUNTIES: DOUGLAS, REGION 1

CONTRACTOR:

SEMA CONSTRUCTION, INC. PAY PERIOD ENDING 07/26/2002 DATE TIME STARTED 08/30/2001

7353 S. EAGLE STREET DATE LET 07/26/2001 DATE WORK BEGAN

 DATE AWARDED 08/17/2001 DATE TIME STOPPED 06/16/2003

 DATE CONTRACT EXECUTED 08/30/2001 DATE ACCEPTED 06/16/2003

CENTENNIAL CO 80112-4223303/627-2600 DATE NOTICE TO PROCEED 08/30/2001

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 9,383,234.75 PARTICIPATING $ $ 825,055.60

AWARD PROJECT AMT: 9,032,662.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -4,089.73

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

46.79

WORK DAYS

WORK DAYS

87.67%

1,157,134.77

825,055.60

825,055.60

820,965.87

$

$

$

$

8,226,099.98

0.00

8,226,099.98

0.00

8,226,099.98

-70,207.88

0.00

8,155,892.10

0.00

AMOUNT DUE 8,155,892.10 820,965.87

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 820,965.87

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

124.0 TIME ALLOW: 265

ORIG TIME ALLOW: 265



CONTID: C12319         COLORADO DEPARTMENT OF TRANSPORTATION Page 2

PCN: 12319-BID    ESTIMATE RUN 08/07/2002

PROJECT: STA 0852-082                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:39:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 CLEARING AND GRUBBING 0.950

0.000

201-00000  
 

1.000

L S 

178,000.00000 169,100.000.950

0.00

0010 REMOVAL OF STRUCTURES AND OBSTRUCTIONS 9.000

0.000

202-00000  
 

9.000

L S 

15,250.00000 137,250.009.000

0.00

0015 REMOVAL OF CONCRETE BOX CULVERT 5.000

0.000

202-00020  
 

5.000

EACH

647.98000 3,239.905.000

0.00

0020 REMOVAL OF PIPE 421.000

63.000

202-00035  
 

484.000

LF  

7.75000 3,751.00484.000

488.25

0025 REMOVAL OF DELINEATOR 0.000

0.000

202-00090  
 

36.000

EACH

7.55000 0.000.000

0.00

0030 REMOVAL OF CONCRETE PAVEMENT 4,881.000

0.000

202-00210  
 

4,881.000

SY  

2.80000 13,666.804,881.000

0.00

0035 REMOVAL OF ASPHALT MAT 13,841.000

1,832.000

202-00220  
 

15,673.000

SY  

1.78000 27,897.9415,673.000

3,260.96

0040 *REMOVAL OF ASPHALT MAT (PLANING) 10,258.000

5,652.000

202-00240  
 

15,910.000

SY  

1.65000 26,251.5015,910.000

9,325.80

0045 *REMOVAL OF PAVEMENT MARKING 1,655.500

0.000

202-00250  
 

2,590.000

SF  

2.03000 3,360.671,655.500

0.00

0050 REMOVAL OF PORTIONS OF PRESENT STRUCTURE 2.000

0.000

202-00500  
 

2.000

EACH

1,266.49000 2,532.982.000

0.00

0055 *REMOVAL OF LUMINAIRE 0.000

0.000

202-00750  
 

5.000

EACH

203.37000 0.000.000

0.00
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PCN: 12319-BID    ESTIMATE RUN 08/07/2002

PROJECT: STA 0852-082                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:39:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 REMOVAL OF GROUND SIGN 0.000

0.000

202-00810  
 

15.000

EACH

8.64000 0.000.000

0.00

0065 *REMOVAL OF TRAFFIC SIGNAL POLE 2.000

0.000

202-00840  
 

4.000

EACH

1,398.18000 2,796.362.000

0.00

0070 *REMOVAL OF TRAFFIC SIGNAL CONTROLLER CABINET 0.000

0.000

202-00855  
 

1.000

EACH

1,347.34000 0.000.000

0.00

0075 *REMOVAL OF FENCE 7,501.000

0.000

202-01000  
 

7,501.000

LF  

0.36000 2,700.367,501.000

0.00

0080 OBLITERATE OLD ROAD 0.000

0.000

202-07000  
 

1.000

L S 

9,870.31000 0.000.000

0.00

0085 UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 255,805.000

20,000.000

203-00010  
 

303,598.000

CY  

2.91000 802,592.55275,805.000

58,200.00

0090 BLADING 0.000

0.000

203-01500  
 

24.000

HOUR

116.91000 0.000.000

0.00

0095 DOZING 7.000

0.000

203-01550  
 

20.000

HOUR

110.68000 774.767.000

0.00

0100 *POTHOLING 89.000

0.000

203-01597  
 

124.000

HOUR

167.47000 14,904.8389.000

0.00

0105 STRUCTURE EXCAVATION 1,403.000

0.000

206-00000  
 

1,403.000

CY  

6.86000 9,624.581,403.000

0.00

0110 TOPSOIL 8,528.000

0.000

207-00205  
 

19,040.000

CY  

3.15000 26,863.208,528.000

0.00
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PCN: 12319-BID    ESTIMATE RUN 08/07/2002

PROJECT: STA 0852-082                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:39:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 EROSION LOG 0.000

0.000

208-00005  
 

33.000

LF  

6.53000 0.000.000

0.00

0120 EROSION BALES (WEED FREE) 93.000

225.000

208-00011  
 

431.000

EACH

12.61000 4,009.98318.000

2,837.25

0125 *SILT FENCE 1,230.000

0.000

208-00020  
 

1,230.000

LF  

1.76000 2,164.801,230.000

0.00

0130 CHECK DAM 0.000

0.000

208-00040  
 

0.000

EACH

196.02000 0.000.000

0.00

0135 STORM DRAIN INLET PROTECTION 0.000

0.000

208-00050  
 

0.000

EACH

301.31000 0.000.000

0.00

0140 STABILIZED CONSTRUCTION ENTRANCE 0.000

0.000

208-00070  
 

0.000

EACH

1,012.49000 0.000.000

0.00

0145 SEDIMENT REMOVAL AND DISPOSAL 0.000

0.000

208-00100  
 

1.000

L S 

4,293.47000 0.000.000

0.00

0150 EROSION CONTROL SUPERVISOR 0.700

0.000

208-00200  
 

0.700

L S 

2,218.61000 1,553.030.700

0.00

0155 RESET STRUCTURE 0.000

0.000

210-00001  
 

0.000

EACH

1,246.75000 0.000.000

0.00

0160 RESET MAILBOX STRUCTURE (TYPE 3) 3.000

0.000

210-00013  
 

8.000

EACH

389.55000 1,168.653.000

0.00

0165 *RESET GROUND SIGN 1.000

0.000

210-00810  
 

7.000

EACH

84.91000 84.911.000

0.00
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PCN: 12319-BID    ESTIMATE RUN 08/07/2002

PROJECT: STA 0852-082                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:39:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *SEEDING (NATIVE) 19.850

0.000

212-00006  
 

39.920

ACRE

376.24000 7,468.3619.850

0.00

0175 *MULCHING (WEED FREE HAY) 21.910

0.000

213-00002  
 

40.580

ACRE

284.72000 6,238.2221.910

0.00

0180 *MULCH TACKIFIER 2,346.000

566.000

213-00061  
 

5,699.000

LB  

1.63000 4,746.562,912.000

922.58

0185 *DECIDUOUS TREE (2 INCH CALIPER) 2.000

0.000

214-00220  
 

2.000

EACH

686.38000 1,372.762.000

0.00

0190 *EVERGREEN TREE (6 FOOT) (BALL AND BURLAP) 4.000

0.000

214-00506  
 

8.000

EACH

630.45000 2,521.804.000

0.00

0195 *SOIL RETENTION BLANKET (PLASTIC) 0.000

0.000

216-00035  
 

1,385.000

SY  

14.64000 0.000.000

0.00

0200 *SOIL RETENTION BLANKET (STRAW/COCONUT) 10,187.000

0.000

216-00041  
 

16,840.000

SY  

1.44000 14,669.2810,187.000

0.00

0205 *HERBICIDE TREATMENT 0.000

0.000

217-00000  
 

0.000

SY  

0.51000 0.000.000

0.00

0210 *HERBICIDE TREATMENT 0.000

0.000

217-00020  
 

0.000

HOUR

71.18000 0.000.000

0.00

0215 AGGREGATE BASE COURSE (SPECIAL) 23,235.000

557.000

304-09000  
 

25,136.000

CY  

18.67000 444,196.6423,792.000

10,399.19

0220 RECONDITIONING 0.000

0.000

306-01000  
 

0.000

SY  

1.65000 0.000.000

0.00
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PCN: 12319-BID    ESTIMATE RUN 08/07/2002

PROJECT: STA 0852-082                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:39:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 21.000

62.000

403-00721  
 

331.000

SY  

45.76000 3,798.0883.000

2,837.12

0230 *HOT BITUMINOUS PAVEMENT (GRADING G) (75) (PG 5 8-22) 23,123.170

1,733.890

403-32711  
 

25,633.830

TON 

35.08000 871,985.6624,857.060

60,824.86

0235 *HOT BITUMINOUS PAVEMENT (GRADING S) (75) (PG 5 8-22) 504.420

0.000

403-33711  
 

2,073.120

TON 

36.30000 18,310.45504.420

0.00

0240 *HOT BITUMINOUS PAVEMENT (GRADING S) (75) (PG 6 4-28) 0.000

6,247.830

403-33751  
 

8,098.550

TON 

36.30000 226,796.236,247.830

226,796.23

0245 *EMULSIFIED ASPHALT (SLOW-SETTING) 2,429.000

1,697.000

411-10255  
 

4,909.000

GAL 

1.50000 6,189.004,126.000

2,545.50

0250 RIPRAP (6 INCH) 139.000

0.000

506-00206  
 

149.000

CY  

57.61000 8,007.79139.000

0.00

0255 CONCRETE CLASS B 27.700

0.000

601-01000  
 

42.800

CY  

298.07000 8,256.5427.700

0.00

0260 CONCRETE CLASS D (BOX CULVERT) 18.400

0.000

601-03030  
 

18.400

CY  

380.34000 6,998.2618.400

0.00

0265 CONCRETE CLASS D (BRIDGE) 155.600

0.000

601-03040  
 

156.000

CY  

232.42000 36,164.55155.600

0.00

0270 *REINFORCING STEEL 2,657.000

575.000

602-00000  
 

3,232.000

LB  

0.41000 1,325.123,232.000

235.75

0275 *REINFORCING STEEL (EPOXY COATED) 19,245.000

0.000

602-00020  
 

19,245.000

LB  

0.48000 9,237.6019,245.000

0.00



CONTID: C12319         COLORADO DEPARTMENT OF TRANSPORTATION Page 7

PCN: 12319-BID    ESTIMATE RUN 08/07/2002

PROJECT: STA 0852-082                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:39:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 54 INCH REINFORCED CONCRETE PIPE 88.000

0.000

603-01540  
 

88.000

LF  

152.47000 13,417.3688.000

0.00

0285 INLET TYPE C (5 FOOT) 2.000

1.000

604-00305  
 

3.000

EACH

1,834.38000 5,503.143.000

1,834.38

0290 INLET TYPE D (5 FOOT) 9.000

0.000

604-00505  
 

10.000

EACH

2,413.44000 21,720.969.000

0.00

0295 INLET TYPE D (10 FOOT) 5.000

0.000

604-00510  
 

5.000

EACH

3,593.39000 17,966.955.000

0.00

0300 INLET TYPE D (SPECIAL) 1.000

0.000

604-00550  
 

1.000

EACH

4,787.58000 4,787.581.000

0.00

0305 INLET TYPE 13 (10 FOOT) 3.000

0.000

604-13010  
 

3.000

EACH

3,080.41000 9,241.233.000

0.00

0310 INLET SPECIAL (5 FOOT) 1.000

0.000

604-19005  
 

1.000

EACH

3,025.08000 3,025.081.000

0.00

0315 INLET TYPE R  L 5 (10 FOOT) 1.000

0.000

604-19110  
 

1.000

EACH

4,194.65000 4,194.651.000

0.00

0320 INLET TYPE R  L 10 (5 FOOT) 2.000

0.000

604-19205  
 

2.000

EACH

3,962.04000 7,924.082.000

0.00

0325 INLET TYPE R  L 10 (10 FOOT) 1.000

0.000

604-19210  
 

1.000

EACH

5,344.48000 5,344.481.000

0.00

0330 INLET TYPE R  L 15 (5 FOOT) 3.000

0.000

604-19305  
 

3.000

EACH

4,946.77000 14,840.313.000

0.00
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PCN: 12319-BID    ESTIMATE RUN 08/07/2002

PROJECT: STA 0852-082                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:39:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 INLET TYPE R  L 15 (10 FOOT) 4.000

0.000

604-19310  
 

4.000

EACH

6,967.83000 27,871.324.000

0.00

0340 INLET TYPE R SPECIAL (10 FOOT) 1.000

0.000

604-19410  
 

1.000

EACH

7,092.44000 7,092.441.000

0.00

0345 VANE GRATE INLET (5 FOOT) 10.000

0.000

604-25005  
 

10.000

EACH

2,708.35000 27,083.5010.000

0.00

0350 VANE GRATE INLET (10 FOOT) 2.000

0.000

604-25010  
 

2.000

EACH

3,319.25000 6,638.502.000

0.00

0355 4 INCH NON-PERFORATED PIPE UNDERDRAIN 0.000

0.000

605-00004  
 

0.000

LF  

8.26000 0.000.000

0.00

0360 4 INCH PERFORATED PIPE UNDERDRAIN 200.000

0.000

605-00040  
 

200.000

LF  

77.12000 15,424.00200.000

0.00

0365 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 1,275.000

3,348.000

606-00301  
 

5,388.000

LF  

10.87000 50,252.014,623.000

36,392.76

0370 *GUARDRAIL TYPE 7 (STYLE CA) 160.000

561.000

606-00710  
 

550.000

LF  

43.61000 31,442.81721.000

24,465.21

0375 *GUARDRAIL TYPE 7 (STYLE CE) 0.000

275.000

606-00740  
 

470.000

LF  

76.61000 21,067.75275.000

21,067.75

0380 *END ANCHORAGE TYPE 3D 0.000

0.000

606-01340  
 

3.000

EACH

406.74000 0.000.000

0.00

0385 *TRANSITION TYPE 3G 4.000

4.000

606-01370  
 

14.000

EACH

711.80000 5,694.408.000

2,847.20
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PCN: 12319-BID    ESTIMATE RUN 08/07/2002

PROJECT: STA 0852-082                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:39:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 *MEDIAN TERMINAL 2.000

0.000

606-01460  
 

2.000

EACH

3,253.95000 6,507.902.000

0.00

0395 *END ANCHORAGE (FLARED) 5.000

3.000

606-02005  
 

15.000

EACH

1,286.33000 10,290.648.000

3,858.99

0400 *END POST 5.000

0.000

607-00005  
 

25.000

EACH

96.60000 483.005.000

0.00

0405 *CORNER AND LINE BRACE POST 11.000

0.000

607-00010  
 

20.000

EACH

142.36000 1,565.9611.000

0.00

0410 *FENCE BARBED WIRE WITH TREATED WOODEN POSTS 1,715.000

0.000

607-01100  
 

6,253.000

LF  

1.93000 3,309.951,715.000

0.00

0415 *FENCE COMBINATION WIRE WITH METAL POSTS 365.000

0.000

607-11200  
 

365.000

LF  

4.17000 1,522.05365.000

0.00

0420 *FENCE (PLASTIC) 700.000

0.000

607-11525  
 

700.000

LF  

2.03000 1,421.00700.000

0.00

0425 *FENCE (TEMPORARY) 3,770.000

0.000

607-11580  
 

3,770.000

LF  

1.47000 5,541.903,770.000

0.00

0430 *END POST (CHAIN LINK) 7.000

0.000

607-52905  
 

13.000

EACH

142.36000 996.527.000

0.00

0435 *CORNER AND LINE BRACE POST (CHAIN LINK) 1.000

1.000

607-52910  
 

9.000

EACH

259.30000 518.602.000

259.30

0440 *FENCE CHAIN LINK (60 INCH) 0.000

0.000

607-53160  
 

2,113.000

LF  

20.59000 0.000.000

0.00
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PCN: 12319-BID    ESTIMATE RUN 08/07/2002

PROJECT: STA 0852-082                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:39:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0445 *FENCE CHAIN LINK (72 INCH) 603.000

0.000

607-53172  
 

656.000

LF  

13.98000 8,429.94603.000

0.00

0450 *FENCE CHAIN LINK (SPECIAL) (72 INCH) 0.000

369.000

607-53173  
 

369.000

LF  

23.95000 8,837.55369.000

8,837.55

0455 *12 FOOT GATE SINGLE (CHAIN LINK) 1.000

0.000

607-60212  
 

2.000

EACH

508.43000 508.431.000

0.00

0460 *CURB AND GUTTER TYPE 2 (SECTION I-M) 2,974.000

0.000

609-21011  
 

2,974.000

LF  

8.49000 25,249.262,974.000

0.00

0465 *CURB AND GUTTER TYPE 2 (SECTION II-B) 3,685.000

783.000

609-21020  
 

4,704.000

LF  

10.88000 48,611.844,468.000

8,519.04

0470 *GUTTER TYPE 2 (8 FOOT) 343.000

244.000

609-24008  
 

713.000

LF  

22.37000 13,131.19587.000

5,458.28

0475 *DELINEATOR (TYPE I) 0.000

0.000

612-00001  
 

185.000

EACH

13.73000 0.000.000

0.00

0480 *DELINEATOR (TYPE II) 0.000

0.000

612-00002  
 

35.000

EACH

14.74000 0.000.000

0.00

0485 *DELINEATOR (TYPE III) 0.000

0.000

612-00003  
 

10.000

EACH

15.76000 0.000.000

0.00

0490 *2 INCH ELECTRICAL CONDUIT 1,694.000

1,149.000

613-00200  
 

1,193.000

LF  

5.08000 14,442.442,843.000

5,836.92

0495 *LIGHT STANDARD ALUMINUM (40 FOOT) 0.000

0.000

613-30400  
 

6.000

EACH

3,406.48000 0.000.000

0.00



CONTID: C12319         COLORADO DEPARTMENT OF TRANSPORTATION Page 11

PCN: 12319-BID    ESTIMATE RUN 08/07/2002

PROJECT: STA 0852-082                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:39:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0500 *CONCRETE FOUNDATION PAD 0.000

0.000

613-40000  
 

6.000

EACH

559.27000 0.000.000

0.00

0505 *LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) 0.000

0.000

613-70400  
 

6.000

EACH

406.75000 0.000.000

0.00

0510 *LUMINAIRE HIGH PRESSURE SODIUM (WALL TYPE) (15 0 WATT) 0.000

0.000

613-72150  
 

16.000

EACH

483.01000 0.000.000

0.00

0515 *SIGN PANEL (CLASS I) 0.000

118.000

614-00011  
 

146.000

SF  

18.30000 2,159.40118.000

2,159.40

0520 *SIGN PANEL (CLASS II) 0.000

106.000

614-00012  
 

211.000

SF  

22.37000 2,371.22106.000

2,371.22

0525 *SIGN PANEL (CLASS III) 0.000

0.000

614-00013  
 

529.000

SF  

20.85000 0.000.000

0.00

0530 *STEEL SIGN POST (U-2) 0.000

0.000

614-00200  
 

6.000

LF  

10.17000 0.000.000

0.00

0535 *STEEL SIGN POST (S 3X5.7) 0.000

0.000

614-00357  
 

0.000

LF  

25.42000 0.000.000

0.00

0540 *STEEL SIGN POST (W 6X15) 0.000

0.000

614-00615  
 

206.000

LF  

35.08000 0.000.000

0.00

0545 *STEEL SIGN SUPPORT (2-INCH ROUND)(POST AND SOC KET) 0.000

87.000

614-01502  
 

87.000

LF  

9.15000 796.0587.000

796.05

0550 *STEEL SIGN POST (2.5 INCH ROUND) (SLIPBASE) 0.000

176.000

614-01552  
 

359.000

LF  

25.93000 4,563.68176.000

4,563.68
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PCN: 12319-BID    ESTIMATE RUN 08/07/2002

PROJECT: STA 0852-082                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:39:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0555 *CONCRETE FOOTING (TYPE 2) 0.000

0.000

614-03002  
 

6.000

EACH

661.98000 0.000.000

0.00

0560 EMBANKMENT PROTECTOR TYPE 3 6.000

0.000

615-00030  
 

9.000

EACH

506.51000 3,039.066.000

0.00

0565 8 INCH CULVERT PIPE 0.000

0.000

617-00008  
 

0.000

LF  

20.43000 0.000.000

0.00

0570 12 INCH CULVERT PIPE 645.000

0.000

617-00012  
 

764.000

LF  

20.82000 13,428.90645.000

0.00

0575 15 INCH CULVERT PIPE 2,163.000

109.000

617-00015  
 

2,272.000

LF  

22.89000 52,006.082,272.000

2,495.01

0580 18 INCH CULVERT PIPE 682.000

0.000

617-00018  
 

1,008.000

LF  

27.44000 18,714.08682.000

0.00

0585 24 INCH CULVERT PIPE 0.000

0.000

617-00024  
 

43.000

LF  

37.14000 0.000.000

0.00

0590 30 INCH CULVERT PIPE 652.000

0.000

617-00030  
 

652.000

LF  

34.61000 22,565.72652.000

0.00

0595 36 INCH CULVERT PIPE 781.000

0.000

617-00036  
 

809.000

LF  

40.44000 31,583.64781.000

0.00

0600 42 INCH CULVERT PIPE 1,406.000

0.000

617-00042  
 

1,406.000

LF  

47.59000 66,911.541,406.000

0.00

0605 DETOUR CULVERT PIPE 82.000

0.000

617-03010  
 

82.000

LF  

47.09000 3,861.3882.000

0.00
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PCN: 12319-BID    ESTIMATE RUN 08/07/2002

PROJECT: STA 0852-082                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:39:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0610 *CONSTRUCTION SURVEYING 0.900

0.050

625-00000  
 

1.000

L S 

189,810.51000 180,319.980.950

9,490.53

0615 *MOBILIZATION 0.640

0.000

626-00000  
 

0.640

L S 

549,329.14000 351,570.650.640

0.00

0620 PUBLIC INFORMATION SERVICES 0.500

0.250

626-01000  
 

1.000

L S 

6,661.36000 4,996.020.750

1,665.34

0625 *EPOXY PAVEMENT MARKING 33.000

99.000

627-00005  
 

276.000

GAL 

86.43000 11,408.76132.000

8,556.57

0630 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 180.000

13.000

627-00012  
 

164.000

GAL 

35.59000 6,868.87193.000

462.67

0635 *PREFORMED PLASTIC PAVEMENT MARKING (60 MIL) 
(XWALK-STOP 

0.000

0.000

627-30310  
 

448.000

SF  

7.75000 0.000.000

0.00

0640 *FLAGGING 3,628.000

516.000

630-00000  
 

4,826.000

HOUR

23.39000 96,928.164,144.000

12,069.24

0645 *TRAFFIC CONTROL INSPECTION 60.000

14.000

630-00007  
 

79.000

DAY 

111.85000 8,276.9074.000

1,565.90

0650 *TRAFFIC CONTROL MANAGEMENT 88.000

18.000

630-00012  
 

150.000

DAY 

360.98000 38,263.88106.000

6,497.64

0655 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 5.400

0.000

630-80336  
 

7.000

EACH

325.39000 1,757.115.400

0.00

0660 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 42.300

0.900

630-80341  
 

49.000

EACH

81.35000 3,514.3243.200

73.22
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PCN: 12319-BID    ESTIMATE RUN 08/07/2002

PROJECT: STA 0852-082                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:39:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0665 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 41.400

10.800

630-80342  
 

62.000

EACH

142.36000 7,431.1952.200

1,537.49

0670 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 17.100

0.000

630-80343  
 

19.000

EACH

152.53000 2,608.2617.100

0.00

0675 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 84.600

0.000

630-80344  
 

94.000

SF  

22.37000 1,892.5084.600

0.00

0680 *PORTABLE MESSAGE SIGN PANEL 2.700

0.000

630-80355  
 

3.000

EACH

14,032.66000 37,888.182.700

0.00

0685 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

0.000

0.000

630-80358  
 

0.000

EACH

1,525.29000 0.000.000

0.00

0690 *DRUM CHANNELIZING DEVICE 180.000

0.000

630-80360  
 

246.000

EACH

59.99000 10,798.20180.000

0.00

0695 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHIN G) 23.400

0.000

630-80363  
 

26.000

EACH

76.26000 1,784.4823.400

0.00

0700 CONCRETE BARRIER (TEMPORARY) 621.000

0.000

630-80370  
 

800.000

LF  

18.15000 11,271.15621.000

0.00

0705 *TRAFFIC CONE 45.000

99.000

630-80380  
 

250.000

EACH

16.27000 2,342.88144.000

1,610.73

0710 *IMPACT ATTENUATOR (TEMPORARY) 0.000

0.000

630-85010  
 

0.000

EACH

6,868.45000 0.000.000

0.00

0715 *TRAFFIC SIGNAL (TEMPORARY) 0.500

0.000

630-86800  
 

1.000

L S 

31,776.85000 15,888.430.500

0.00



CONTID: C12319         COLORADO DEPARTMENT OF TRANSPORTATION Page 15

PCN: 12319-BID    ESTIMATE RUN 08/07/2002

PROJECT: STA 0852-082                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:39:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0720 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0725 F/A OJT PILOT 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0730 F/A ON-THE-JOB TRAINEE 0.000

0.000

700-70023  
 

264.000

F A 

1.00000 0.000.000

0.00

0735 F/A QUALITY INCENTIVE PAYMENT 0.000

0.000

700-70025  
 

-269.280

F A 

1.00000 0.000.000

0.00

0740 F/A RAILROAD FLAGGING 95,422.810

36,485.530

700-70042  
 

178,793.340

F A 

1.00000 131,908.34131,908.340

36,485.53

0745 F/A SPRINKLERS 0.000

0.000

700-70320  
 

0.000

F A 

1.00000 0.000.000

0.00

0750 F/A EROSION CONTROL 0.000

0.000

700-70380  
 

0.000

F A 

1.00000 0.000.000

0.00

0755 F/A SUPPLY POWER 0.000

0.000

700-70035  
 

69,614.800

F A 

1.00000 0.000.000

0.00

0760 F/A INSTALL WEATHERSTATION 0.000

0.000

700-70035  
 

0.000

F A 

1.00000 0.000.000

0.00

1155 *FLASHING BEACON (SOLAR) ADDED ITEM--TRAFFIC CO NTRL 
FLASHING BEACON (MCR LINE ITEM 1)

2.700

0.000

630-80002  
 

3.000

EACH

1,875.00000 5,062.502.700

0.00

1160 REM GDRAIL TY 3 //ADDED ITEM//EXISTING GR AT TH E NE 
SIDE

525.000

0.000

202-01130  
 

525.000

LF  

4.90000 2,572.50525.000

0.00
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PCN: 12319-BID    ESTIMATE RUN 08/07/2002

PROJECT: STA 0852-082                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:39:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1165 REM END ANCHORAGE //ADDED ITEM//END ANCHORAGE REMOVAL 1.000

0.000

202-01300  
 

1.000

EACH

230.00000 230.001.000

0.00

1170 RES END SECTION //ADDED ITEM//RESET 3L END SECT ION TO 
FINAL

1.000

0.000

210-00015  
 

1.000

EACH

287.50000 287.501.000

0.00

1175 RES GDRAIL TY 4 //ADDED ITEM//RESET TYPE 4 BARR IER 
FROM PLUM

270.000

0.000

210-01140  
 

270.000

LF  

8.50000 2,295.00270.000

0.00

1180 18 IN CSP //ADDED ITEM//18" CMP DETOUR PIPE TO BE 
PLACED AND REMOVED

120.000

0.000

603-10180  
 

120.000

LF  

16.00000 1,920.00120.000

0.00

1185 TRANSITION TY 3L //ADDED ITEM/ TRANS SECT TYPE 3L TO 
BE PLACED AT THE

1.000

1.000

606-01395  
 

2.000

EACH

345.00000 690.002.000

345.00

1190 MOBILIZATION (W/O AUTOPAY) //ADDED ITEM//DETOUR /PLUM 
CREEK BRIDGE ADDITIONAL WORK

0.500

0.000

626-00100  
 

0.500

L S 

920.00000 460.000.500

0.00

1195 42 IN RCP //ADDED ITEM//CO 4 CHURCH PROPERTY 
ADDITIONAL WORK

350.000

0.000

603-01420  
 

350.000

LF  

105.00000 36,750.00350.000

0.00

1200 42 IN RCES //ADDED ITEM//CO 4 CHURCH PROPERTY 
ADDITIONAL WORK

1.000

0.000

603-05042  
 

1.000

EACH

1,700.00000 1,700.001.000

0.00

1205 MH SLAB BASE (20 FT) //ADDED ITEM //CO 4 CHURCH  
PROPERTY ADDITIONAL WORK

2.000

0.000

604-30020  
 

2.000

EACH

6,000.00000 12,000.002.000

0.00

1210 ADDED ITEM (EACH)/ 18" RCP STUBS FROM MANHOLE WITH 
PLUGS

2.000

0.000

900-00007  
 

2.000

EACH

1,000.00000 2,000.002.000

0.00

1215 ADDED ITEM (EACH)/ CUT-OFF WALL 10' SQUARE WITH REB AR 0.000

0.000

900-00007  
 

3.000

EACH

1,210.00000 0.000.000

0.00
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PCN: 12319-BID    ESTIMATE RUN 08/07/2002

PROJECT: STA 0852-082                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:39:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1220 ADDED ITEM (LUMP SUM)/ /ADDED ITEM//UTILITY RELOCAT E 1.000

0.000

900-00014  
 

1.000

L S 

2,840.46000 2,840.461.000

0.00

1225 ADDED ITEM (LUMP SUM)/ /ADDED ITEM//RELOCATION OF 
CATHODIC POLE

1.000

0.000

900-00014  
 

1.000

L S 

4,511.78000 4,511.781.000

0.00

1230 ADDED ITEM (LUMP SUM)/ /ADDED ITEM //RELOCATE XCEL 
ENERGY POWER POLE

1.000

0.000

900-00014  
 

1.000

L S 

1,308.95000 1,308.951.000

0.00

1235 CLASS 5 FINISH //ADDED ITEM//MCR LINE ITEM 12 0.000

2,477.000

601-40200  
 

2,477.000

SF  

0.30000 743.102,477.000

743.10

1240 MUCK EXCAV //ADDED ITEM//MCR LINE ITEM 13 0.000

2,893.000

203-00100  
 

2,893.000

CY  

9.50000 27,483.502,893.000

27,483.50

1245 ADDED ITEM (DOLLAR)/ GYRATORY COMPACTION ANGLE//MCR 
LINE ITEM 14

0.000

0.000

900-00006  
 

0.000

DOL 

0.00000 0.000.000

0.00

1250 CURB TY 6 M ADDED ITEMM//EMBANKMENT PROTECTORS/BUS 
ACCESS

0.000

196.000

609-60011  
 

290.000

LF  

14.60000 2,861.60196.000

2,861.60

1255 BITUM S AND D PAVE (ASPH) ADDED ITEM USED IN 
EMBANKMENT PROTECTORS

0.000

18.600

507-00400  
 

18.600

TON 

132.00000 2,455.2018.600

2,455.20

1265 ADDED ITEM (LUMP SUM)/ RELOCATE POWER POLE (WILDFIE LD 
LANE NORTH)

0.000

0.000

900-00014  
 

1.000

L S 

2,076.50000 0.000.000

0.00

1270 UNIFORMED TRAF CTRL LABOR LINE ITEM #18 0.000

0.000

630-00003  
 

71.000

HOUR

65.21000 0.000.000

0.00

1275 TRAF CTRL VEHICLE EQUIPMENT LINE ITEM #19 0.000

0.000

630-00020  
 

3.000

DAY 

129.84000 0.000.000

0.00
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PCN: 12319-BID    ESTIMATE RUN 08/07/2002

PROJECT: STA 0852-082                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:39:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1280 ADDED ITEM (EACH)/ SPECIAL GUARD RAIL POST ON INLET 0.000

0.000

900-00007  
 

10.000

EACH

388.00000 0.000.000

0.00

1285 ADDED ITEM (LUMP SUM)/ PARTNERING/GRAND OPENING/MCR 
LINE ITEM # 21

0.000

0.000

900-00014  
 

1.000

L S 

629.17000 0.000.000

0.00

1290 CONST SURVEYING (HOUR) ADDITIONAL SURVEYING MCR LINE 
ITEM # 22

0.000

0.000

625-00001  
 

15.000

HOUR

100.00000 0.000.000

0.00

1295 ADDED ITEM (LUMP SUM)/ TELEPHONE BILLING-LONG DISTA NCE
CHARGES MCR LINE ITEM # 23

0.000

0.000

900-00014  
 

1.000

L S 

103.35000 0.000.000

0.00

1300 ADDED ITEM (LUMP SUM)/ XCEL ENERGY GAS LINE RELOCAT ION
MCR LINE ITEM # 24

0.000

0.000

900-00014  
 

1.000

L S 

4,460.00000 0.000.000

0.00

1305 ADDED ITEM (LUMP SUM)/ BNSF RAILROAD UTILITY 
RELOCATION MCR LINE ITEM # 25

0.000

0.000

900-00014  
 

1.000

L S 

22,716.91000 0.000.000

0.00

1310 REM OF RR CROSSOVER REMOVAL OF RR CROSSING AT TITAN RD 0.000

0.000

202-00620  
 

1.000

EACH

11,917.78000 0.000.000

0.00

1315 INST PULL BOX FOR CONDUIT ENDS MCR LINE ITEM 27 0.000

0.000

613-07199  
 

23.000

EACH

200.00000 0.000.000

0.00

1320 INST PULL BOX FOR CONDUIT ENDS (QUAZITE TYPE) M CR LINE
ITEM # 28

0.000

0.000

613-07199  
 

1.000

EACH

600.00000 0.000.000

0.00

1330 F/A MOBILIZATION FOR ADDITIONAL FENCE WORK MCR LINE 
ITEM # 30

0.000

0.000

700-70015  
 

1.000

F A 

500.00000 0.000.000

0.00

1335 ADDED ITEM (LUMP SUM)/ F/A GRINDING OPERATIONS MCR 
LINE ITEM # 31

0.000

0.000

900-00014  
 

1.000

L S 

3,259.65000 0.000.000

0.00
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PCN: 12319-BID    ESTIMATE RUN 08/07/2002

PROJECT: STA 0852-082                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:39:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1340 ADDED ITEM (LUMP SUM)/ REMOVAL OF RR CROSSING AT TI TAN
RD. MCR NO.32.

0.000

0.000

900-00014  
 

1.000

L S 

9,800.65000 0.000.000

0.00

CAT 4,644,363.52624,339.495,502,555.18CURRENT AMT0200 $ $ $

CAT NO0300 STRUCTURE DOU-007-05.55 (UP RR)

0765 STRUCTURE EXCAVATION 89.000

0.000

206-00000  
 

89.000

CY  

6.86000 610.5489.000

0.00

0770 STRUCTURE BACKFILL (CLASS 1) 812.000

0.000

206-00100  
 

812.000

CY  

13.03000 10,580.36812.000

0.00

0775 STRUCTURE BACKFILL (CLASS 2) 1,266.000

0.000

206-00200  
 

1,266.000

CY  

5.52000 6,988.321,266.000

0.00

0780 MECHANICAL REINFORCEMENT OF SOIL 812.000

0.000

206-00360  
 

812.000

CY  

9.49000 7,705.88812.000

0.00

0785 *HOT BITUMINOUS PAVEMENT (GRADING S) (75) (PG 6 4-28) 0.000

490.000

403-33751  
 

490.000

TON 

36.30000 17,787.00490.000

17,787.00

0790 STEEL PILING (HP 12X74) 2,254.000

0.000

502-11274  
 

2,254.000

LF  

23.41000 52,766.142,254.000

0.00

0795 *DRILLED CAISSON (36 INCH) 1,054.000

0.000

503-00036  
 

1,054.000

LF  

108.95000 114,833.301,054.000

0.00

0800 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 184.300

4.500

507-00100  
 

188.800

CY  

211.72000 39,972.74188.800

952.74

0805 BRIDGE DRAIN (SPECIAL) 2.000

0.000

513-00690  
 

4.000

EACH

1,670.66000 3,341.322.000

0.00
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PCN: 12319-BID    ESTIMATE RUN 08/07/2002

PROJECT: STA 0852-082                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:39:22

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE DOU-007-05.55 (UP RR)

0810 *WATERPROOFING (MEMBRANE) 0.000

2,738.000

515-00120  
 

2,738.000

SY  

7.03000 19,248.142,738.000

19,248.14

0815 BRIDGE EXPANSION DEVICE (0-4 INCH) 0.000

176.000

518-01004  
 

176.000

LF  

99.15000 17,450.40176.000

17,450.40

0820 CONCRETE CLASS D (BRIDGE) 1,196.200

203.800

601-03040  
 

1,400.000

CY  

232.42000 325,388.001,400.000

47,367.20

0825 *STRUCTURAL CONCRETE COATING 0.000

11,848.000

601-40301  
 

12,016.000

SF  

0.55000 6,516.4011,848.000

6,516.40

0830 *REINFORCING STEEL (EPOXY COATED) 364,000.000

0.000

602-00020  
 

376,180.000

LB  

0.48000 174,720.00364,000.000

0.00

0835 *BRIDGE RAIL TYPE 7 (42") 520.000

96.000

606-10742  
 

616.000

LF  

67.64000 41,666.24616.000

6,493.44

0840 *FENCE CHAIN LINK (SPEC) (78 IN) 0.000

616.000

607-53178  
 

616.000

LF  

31.07000 19,139.12616.000

19,139.12

0845 *3 INCH ELECTRICAL CONDUIT 1,080.000

0.000

613-00300  
 

1,120.000

LF  

7.12000 7,689.601,080.000

0.00

0850 PRESTRESSED CONCRETE I (BT54) 2,191.000

0.000

618-00154  
 

2,191.000

LF  

115.25000 252,512.752,191.000

0.00

0855 *MOBILIZATION 0.120

0.000

626-00000  
 

0.120

L S 

549,329.14000 65,919.500.120

0.00
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PCN: 12319-BID    ESTIMATE RUN 08/07/2002

PROJECT: STA 0852-082                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:39:22

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE DOU-007-05.55 (UP RR)

1260 ADDED ITEM (DOLLAR)/ PRICE REDUCTION CONCRETE CLASS  D 
(BRIDGE)

0.000

0.000

900-00006  
 

-4,183.560

DOL 

1.00000 0.000.000

0.00

CAT 1,184,835.75134,954.441,190,217.11CURRENT AMT0300 $ $ $

CAT NO0301 STRUCTURE DOU-007-05.95 (BNSF)

0860 STRUCTURE EXCAVATION 5.000

0.000

206-00000  
 

5.000

CY  

6.86000 34.305.000

0.00

0865 STRUCTURE BACKFILL (CLASS 1) 1,230.000

0.000

206-00100  
 

1,230.000

CY  

13.03000 16,026.901,230.000

0.00

0870 STRUCTURE BACKFILL (CLASS 2) 210.000

0.000

206-00200  
 

210.000

CY  

5.52000 1,159.20210.000

0.00

0875 MECHANICAL REINFORCEMENT OF SOIL 1,230.000

0.000

206-00360  
 

1,230.000

CY  

9.49000 11,672.701,230.000

0.00

0880 *HOT BITUMINOUS PAVEMENT (GRADING S) (75) (PG 6 4-28) 0.000

375.870

403-33751  
 

375.870

TON 

36.30000 13,644.08375.870

13,644.08

0885 STEEL PILING (HP 12X74) 2,234.000

0.000

502-11274  
 

2,234.000

LF  

23.41000 52,297.942,234.000

0.00

0890 *DRILLED CAISSON (36 INCH) 540.000

0.000

503-00036  
 

540.000

LF  

108.95000 58,833.00540.000

0.00

0895 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 63.300

0.300

507-00100  
 

68.500

CY  

211.72000 13,465.3963.600

63.52

0900 BRIDGE DRAIN (SPECIAL) 2.000

0.000

513-00690  
 

4.000

EACH

1,670.66000 3,341.322.000

0.00
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PCN: 12319-BID    ESTIMATE RUN 08/07/2002

PROJECT: STA 0852-082                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:39:22

CUMULATIVE
AMOUNT

CAT NO0301 STRUCTURE DOU-007-05.95 (BNSF)

0905 *WATERPROOFING (MEMBRANE) 0.000

2,226.000

515-00120  
 

2,226.000

SY  

7.03000 15,648.782,226.000

15,648.78

0910 BRIDGE EXPANSION DEVICE (0-4 INCH) 181.000

0.000

518-01004  
 

181.000

LF  

99.15000 17,946.15181.000

0.00

0915 CONCRETE CLASS D (BRIDGE) 991.000

0.000

601-03040  
 

991.000

CY  

232.42000 230,328.22991.000

0.00

0920 *STRUCTURAL CONCRETE COATING 0.000

10,073.000

601-40301  
 

18,429.000

SF  

0.55000 5,540.1510,073.000

5,540.15

0925 *REINFORCING STEEL (EPOXY COATED) 262,945.000

0.000

602-00020  
 

262,945.000

LB  

0.48000 126,213.60262,945.000

0.00

0930 *BRIDGE RAIL TYPE 7 (42") 505.000

0.000

606-10742  
 

505.000

LF  

67.64000 34,158.20505.000

0.00

0935 *FENCE CHAIN LINK (SPEC) (78 IN) 0.000

503.000

607-53178  
 

503.000

LF  

31.07000 15,628.21503.000

15,628.21

0940 *3 INCH ELECTRICAL CONDUIT 852.000

0.000

613-00300  
 

912.000

LF  

7.12000 6,066.24852.000

0.00

0945 PRESTRESSED CONCRETE I (BT54) 1,799.000

0.000

618-00154  
 

1,799.000

LF  

115.25000 207,334.751,799.000

0.00

0950 *MOBILIZATION 0.120

0.000

626-00000  
 

0.120

L S 

549,329.14000 65,919.500.120

0.00

CAT 895,258.6350,524.74904,660.38CURRENT AMT0301 $ $ $



CONTID: C12319         COLORADO DEPARTMENT OF TRANSPORTATION Page 23

PCN: 12319-BID    ESTIMATE RUN 08/07/2002

PROJECT: STA 0852-082                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:39:22

CUMULATIVE
AMOUNT

CAT NO0302 STRUCTURE F-16-JB (SH 85)

0955 STRUCTURE EXCAVATION 242.000

0.000

206-00000  
 

242.000

CY  

6.86000 1,660.12242.000

0.00

0960 STRUCTURE BACKFILL (CLASS 1) 630.000

0.000

206-00100  
 

630.000

CY  

13.03000 8,208.90630.000

0.00

0965 STRUCTURE BACKFILL (CLASS 2) 66.000

0.000

206-00200  
 

66.000

CY  

5.52000 364.3266.000

0.00

0970 MECHANICAL REINFORCEMENT OF SOIL 630.000

0.000

206-00360  
 

630.000

CY  

9.49000 5,978.70630.000

0.00

0975 *HOT BITUMINOUS PAVEMENT (GRADING S) (75) (PG 6 4-28) 268.770

0.000

403-33751  
 

268.770

TON 

36.30000 9,756.35268.770

0.00

0980 STEEL PILING (HP 12X84) 757.000

0.000

502-11284  
 

757.000

LF  

25.06000 18,970.42757.000

0.00

0985 *DRILLED CAISSON (36 INCH) 144.000

0.000

503-00036  
 

144.000

LF  

108.95000 15,688.80144.000

0.00

0990 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 99.800

4.300

507-00100  
 

104.100

CY  

211.72000 22,040.05104.100

910.40

0995 BRIDGE DRAIN (SPECIAL) 2.000

0.000

513-00690  
 

4.000

EACH

1,670.66000 3,341.322.000

0.00

1000 *WATERPROOFING (MEMBRANE) 1,593.000

0.000

515-00120  
 

1,593.000

SY  

7.03000 11,198.791,593.000

0.00

1005 BRIDGE EXPANSION DEVICE (0-4 INCH) 131.000

0.000

518-01004  
 

131.000

LF  

99.15000 12,988.65131.000

0.00
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PCN: 12319-BID    ESTIMATE RUN 08/07/2002

PROJECT: STA 0852-082                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:39:22

CUMULATIVE
AMOUNT

CAT NO0302 STRUCTURE F-16-JB (SH 85)

1010 CONCRETE CLASS D (BRIDGE) 711.000

0.000

601-03040  
 

711.000

CY  

232.42000 165,250.62711.000

0.00

1015 *STRUCTURAL CONCRETE COATING 11,699.000

0.000

601-40301  
 

11,699.000

SF  

0.55000 6,434.4511,699.000

0.00

1020 *REINFORCING STEEL (EPOXY COATED) 167,130.000

3,324.000

602-00020  
 

167,130.000

LB  

0.48000 81,817.92170,454.000

1,595.52

1025 *BRIDGE RAIL TYPE 7 512.000

0.000

606-10700  
 

512.000

LF  

36.93000 18,908.16512.000

0.00

1030 *FENCE CHAIN LINK (SPECIAL) (72 INCH) 0.000

511.000

607-53173  
 

511.000

LF  

23.95000 12,238.45511.000

12,238.45

1035 *3 INCH ELECTRICAL CONDUIT 872.000

0.000

613-00300  
 

912.000

LF  

7.12000 6,208.64872.000

0.00

1040 PRESTRESSED CONCRETE I (BT54) 1,482.000

0.000

618-00154  
 

1,482.000

LF  

115.25000 170,800.501,482.000

0.00

1045 *MOBILIZATION 0.120

0.000

626-00000  
 

0.120

L S 

549,329.14000 65,919.500.120

0.00

1325 F/A REMOVAL BRIDGE BARRIER FENCE MCR LINE ITEM # 29 0.000

0.000

700-70050  
 

1.000

F A 

1,184.20000 0.000.000

0.00

CAT 637,774.6614,744.37640,989.46CURRENT AMT0302 $ $ $

CAT NO0303 STRUCTURE WALL-F-16-AZ 

1050 STRUCTURE EXCAVATION (SPECIAL) 7,735.000

0.000

206-00010  
 

7,735.000

CY  

1.88000 14,541.807,735.000

0.00
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PCN: 12319-BID    ESTIMATE RUN 08/07/2002

PROJECT: STA 0852-082                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:39:22

CUMULATIVE
AMOUNT

CAT NO0303 STRUCTURE WALL-F-16-AZ 

1055 *STRUCTURE BACKFILL (CLASS 1) 26,550.000

0.000

206-00100  
 

29,500.000

CY  

13.03000 345,946.5026,550.000

0.00

1060 *MECHANICAL REINFORCEMENT OF SOIL 10,058.400

0.000

206-00360  
 

11,176.000

CY  

9.49000 95,454.2210,058.400

0.00

1065 *BLOCK FACING 24,296.000

0.000

504-04410  
 

29,336.000

SF  

10.34000 251,220.6424,296.000

0.00

1070 *CONCRETE CLASS B 83.100

0.000

601-01000  
 

598.400

CY  

298.07000 24,769.6283.100

0.00

1075 *REINFORCING STEEL 1,318.000

0.000

602-00000  
 

30,141.000

LB  

0.41000 540.381,318.000

0.00

CAT 732,473.160.00999,044.18CURRENT AMT0303 $ $ $

CAT NO0304 STRUCTURE WALL-F-16-BX 

1080 STRUCTURE EXCAVATION (SPECIAL) 0.000

262.000

206-00010  
 

262.000

CY  

1.88000 492.56262.000

492.56

1085 *STRUCTURE BACKFILL (CLASS 1) 487.000

0.000

206-00100  
 

561.000

CY  

13.03000 6,345.61487.000

0.00

1090 *MECHANICAL REINFORCEMENT OF SOIL 298.300

0.000

206-00360  
 

344.000

CY  

9.49000 2,830.87298.300

0.00

1095 *BLOCK FACING 1,082.000

0.000

504-04410  
 

1,424.000

SF  

10.34000 11,187.881,082.000

0.00

1100 *CONCRETE CLASS B 5.000

0.000

601-01000  
 

5.000

CY  

298.07000 1,490.355.000

0.00
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PCN: 12319-BID    ESTIMATE RUN 08/07/2002

PROJECT: STA 0852-082                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:39:22

CUMULATIVE
AMOUNT

CAT NO0304 STRUCTURE WALL-F-16-BX 

1105 *REINFORCING STEEL 71.000

0.000

602-00000  
 

71.000

LB  

0.41000 29.1171.000

0.00

CAT 22,376.38492.5627,310.57CURRENT AMT0304 $ $ $

CAT NO0305 STRUCTURE WALL-F-16-BW 

1110 STRUCTURE EXCAVATION (SPECIAL) 780.000

0.000

206-00010  
 

780.000

CY  

1.88000 1,466.40780.000

0.00

1115 *STRUCTURE BACKFILL (CLASS 1) 702.900

0.000

206-00100  
 

961.000

CY  

13.03000 9,158.79702.900

0.00

1120 *MECHANICAL REINFORCEMENT OF SOIL 305.700

0.000

206-00360  
 

418.000

CY  

9.49000 2,901.09305.700

0.00

1125 *BLOCK FACING 1,310.000

0.000

504-04410  
 

1,737.000

SF  

10.34000 13,545.401,310.000

0.00

1130 *CONCRETE CLASS B 7.500

0.000

601-01000  
 

9.500

CY  

298.07000 2,235.537.500

0.00

1135 *REINFORCING STEEL 184.000

0.000

602-00000  
 

184.000

LB  

0.41000 75.44184.000

0.00

CAT 29,382.650.0038,822.74CURRENT AMT0305 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

1140 FIELD OFFICE (CLASS 2) 1.000

0.000

620-00002  
 

1.000

EACH

47,154.75000 47,154.751.000

0.00

1145 FIELD LABORATORY (CLASS 2) 1.000

0.000

620-00012  
 

1.000

EACH

31,657.86000 31,657.861.000

0.00



CONTID: C12319         COLORADO DEPARTMENT OF TRANSPORTATION Page 27

PCN: 12319-BID    ESTIMATE RUN 08/07/2002

PROJECT: STA 0852-082                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:39:22

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

1150 SANITARY FACILITY 1.000

0.000

620-00020  
 

1.000

EACH

822.52000 822.521.000

0.00

CAT 79,635.130.0079,635.13CURRENT AMT0400 $ $ $

$ 8,226,099.88825,055.60$9,383,234.75$CURRENT AMTPROJECT TOTAL


